

24M Periodic Report

Crisis and Risks
Engineering for
Transport Services

State University of Infrastructure and Technology (SUIT)



CRENG courses teaching materials development/percentage of completion

Course Nº	Title of the course	% of completion
1	New technologies and big data for innovations in crisis and risk management + IT Security	100
2	Risk and crisis forecast, Analysis and Reduction Methods and Tools	100
3	Simulation of complex transport processes and systems that operate in conditions of risks	80
4	Human Factors in Design & Operations	100
5	Humanitarian logistics and transport services in disasters conditions	100
6	Informational-Analytic and Diagnostics for Sociotechnical System	80
7	Risk and crisis engineering of Transport systems	100
8	New challenges for crisis and risk management in logistics systems	80
9	Supply chain management and networks	100
10	Health, Safety & Environmental Management Systems	100
11	Project management and leadership in logistics and research, through open communication and team-working	100
12	Research methods and professional development	80
13	Carrier Managing, Soft skills for engineers, basics of technical creativity	80

CRENG MA Program/ students enrollment




11 students enrolled

Deadlines of accreditation procedures of MA program CRENG

Activity	Deadline	
Approval of teaching materials institutional level	till 15 August 2020	
Accreditation of MA program CRENG		
- institutional level	till 15 May 2020 - DONE	
- national level	till 15 November 2021	

Quality Assurance Process



QA System/ CRENG courses evaluation

Initial Evaluation

- University level. Evaluators: teachers, students, companies - DONE
- Project level. Evaluators: EU teachers Progress:
 Questionnaire developed, courses descriptions collected and sent to evaluators, data will be collected and processes till 30 Jan 2021

Evaluation after pilot teaching

 University level. Evaluators: students – Progress: questionnaire developed, the survey will be conducted till 30 Jan 2021

QA System/ CRENG courses evaluation

QA Project Level

Questionnaire available at.

https://docs.google.com/forms/d/e/1FAIpQLScTgwamFAtoKI1PRc0y6yaBPahXv8DHaE3u-Zs3sX4mkmNN0w/viewform

Curricula description available at:

https://drive.google.com/drive/folders/1rdOUi4YwcOt59AX1rasNill-yk4V30Cu

List of reviewers available at:

https://docs.google.com/spreadsheets/d/1hOW8Wso02SXbpxQLWWsc5OZm15wWGEt6m80qkcpqM10/edit#gid =0

QA University level – Evaluation after pilot teaching

Questionnaire available at:

SUIT: https://duit.edu.ua/educational-activities/ensuring-the-quality-of-education/sociological-surveys/

QA Plan/ Quality of the Course Questions for the students after graduation the course

- 1. How well do the professor/teacher teach the subject?
- 2. Are the lecturers proficient enough?
- 3. How effectively is this subject taught?
- 4. How much value are you getting from the subject content overall?
- 5. How relevant is the subject to your field of study?
- 6. Do you feel job-competent moving forward after completion of these course?

Quality Assurance Plan/ Quality of MA program according to UA national legislation

The accreditation body of new MA CRENG is National Agency for Higher Education Quality Assurance authorized by the Ministry of Education of Ukraine to provide accreditation

New MA program should meet 9 criterions:

- 1. Development and aims of study program (SP)
- 2. Content and structure
- 3. Access to the SP and recognition of study results
- 4. Studying and teaching on SP
- 5. Assessment and of students and academic virtue
- Human recourses
- Educational environment and recourses
- 8. Internal quality assurance of SP
- 9. Transparency and publicity

Planned

Reference: https://naqa.gov.ua/%d1%80%d1%86%d1%88%d0%b5%d0%bd%d0%bd%d0%bd%d1%8f/

CRENG Lab

Regulations developed

Rooms prepared Equipment supplied

Equipment balanced

Equipment installed

Pilot operation will start from 1 Feb 2021


CRENG Service Office

Regulations developed and approved

raining courses conducted by TUB in

Equipment Purchased Work Plan will de developed till 1 Jan 2020 Internet recourse developed FB page will be created till 1 Dec

Training course/ Strategy



CRENG+ Agreements

Academic Partner



<u>Ukrainian State University of Railway</u> <u>Transport</u>

http://kma.ks.ua/

Contact person in SUIT

Valerii Samsonkin, Professor

Email: samsonkin1520mm@gmail.com

Contact person in USURT

Anatolii Boinik, Professor Email: meloch7@ukr.net

Non Academic Partner



LLC «Kerriline»

http://www.kerriline.com.ua/

Contact person in SUIT

Oksana Yurchenko, Associate professor Email: oksana.yurchenko07@gmail.com

Contact person in LLC Kerriline

Yurchenko Dmytro, Manager of rail transportations

Email: dspg@ukr.net

CRENG+ Agreements

Non Academic Partner



High-speed mainlines

http://www.hsm.org.ua

Contact person in SUIT

Viktor Myronenko, Professor Email: pupil7591@gmail.com

Contact person in HSM Serhyi Rudkovskyi **Non Academic Partner**

4 CRENG+ agreements in total

Євро Лоджістик Трейд

Вантажні перевезення залізницею

LLC «EURO LOGISTICS TRADE»

https://eurologic.kiev.ua/


Contact person in SUIT

Viacheslav Matsiyk, Professor Email: vimatsiuk@gmail.com

Contact person in LLC ELT

Oleksiy Romaniuk, the Head **Email:** info@eurologic.kiev.ua

Skills Wallet/ Action Plan and Progress



Project based learning - PBL

PBL methodology developed

Project developed

PBL implemented on institutional level

Next step: to involve student from AzTU to PBL



Students: Stanislav Valin, Olha Mazkiv,

Nataliia Chorna

Topic of the Master Thesis:

Improvement of transshipment technology

of the Ukrainian Railway Branch "Operations Support Center"

Project Superviser: Prof. Viacheslav

Matsiuk





International CRENG Text Book

SUIT Chapter "Simulation of transport systems which operate in the conditions of risks"

Team of authors:

Professor Viacheslav Matsiuk Professor Viktor Myronrnko Dr. Iuliia Bulgakova

Concept approved by all partners

Responsibilities distributed

Requirements for the publication developed and sent to the partners

Chapters' first drafts completion

Done

Publishing

Till Sep 2021

Ukrainian CRENG Monograph

9 chapters of innovative content, related to main CRENG topics

Responsible for publishing from SUIT – Valerii Samsonkin

Concept approved by all partners

Requirements for the publication developed and sent to the partners

Chapters' first drafts completion
1 April 2021

Reweaving, Publishing, Payment Till Nov 2021

Implemented dissemination activities/ **Master classes for UA partners**

Agendas



1st Master Class - 16-20 Nov. 2020 2nd Master Class - 7-10 Dec. 2020

Statistics total


8 EU lectures 11 organizations

170 listeners

Statistics SUIT

35 participants 3 lecturers

First CRENG online Master Class for UKRAINE: allocation of target groups participation



Ersamus Programma

■ Teachers

Saudents

Employers

First CRENG online Master Class for UKRAINE: allocation of Partners participartion



https://www.facebook.com/CrengErasmus/

Implemented dissemination activities/ Master classes for UA partners

Master classes QA



https://docs.google.com/forms/d/e/1FAIpQLSdNU0 1m_X0hmJENi_psvpQYvfWIhKJMfmRi-0zPD9iFt 3rg/viewform

160 certificates issued





Implemented dissemination activities/ International Conference DNURT 17-18 September 2020

Abstracts Conference

http://ndch.diit.edu.ua/conference/detail/1911/index.php?ID=1911&index.php?ID=1911&

PROGRAM of the 80th International Scientific and Practical Conference "PROBLEMS AND PROSPECTS OF THE RAILWAY TRANSPORT DEVELOPMENT"

http://ndch.diit.edu.ua/upload/2020.01.16/Program_80_international_S P_conference_PPRTD.pdf

СЕКТИЯ 14 «ПЕКТИПРИПЕ КРИЗ ТА РИЗИКИЯ У СФЕРГ ТРАНСПОРТИИХ ПОСЛУГ» INTERMEDIATE RESULTS OF ERASMUS+ K2 PROJECT "CRISIS AND RISKS ENGINEERING FOR TRANSPORT SERVICES" IMPLEMENTATION Bulgokova Julia 353 ЛИВЕРСИФІКАЦІЯ РІЄВИКІВ ПРИ ОРГАНІЗАЦІЇ ЕКСПОРТНИХ ПЕРЕВЕЗЕНЬ ЗЕРНОВИХ ВАНТАЖИ 355 Верингора Р. В. ОШИКА РИЗИКІВ ВИВЕСТИЦІЙНИХ ПРОЕКТІВ ОНОВЛЕННЯ РУХОМОГО СКЛАЛУ ДЛЯ ОРГАНВАЦІЇ ЗАЛІЗНІЧНИХ ПЕРЕВЕЗЕНЬ REPHOBUX BAHTAKIB Веринговы Р. В., Павлению О. І ПРОБЛЕМИ МЕТОДОЛОГРИНИХ ЗАСАД ПРОГНОЗУВАННЯ ТРАНСПОРТНИХ ПОЛІЙ Горецький О. А., Самсонеін В. М., Юрченко О. Г. 358 СПІВВІДНОВЈЕННЯ ЛЮДСЬКОГО І ТЕХНІЧНОГО ЧИННИКІВ ПРИ ОШНШ РИЗИКІВ 350 Горобень В. Л. ЗАСТОСУВАННЯ МЕТОДИКИ ДЕРЕВА РІШЕНЬ ПРИ УПРАВЛІННІ ВОГІСТИЧНИМИ РИЗВІКАМИ НА ОСНОВІ СТРАХУВАНИЯ Деягченюз €. Б. СУЧАСНІ СТАТИСТИЧНІ МЕТОДИ ОЦІНКИ РИЗИКІВ. У ЛОГІСТИЧНИХ СИСТЕМАХ Демченко С. Б., Дорош А. С. 362








In CRENG section from SUIT 5 reports 7 participants

Implemented dissemination activities/ Other Meetings

No	Meeting	Date	Number of participants	References
1	Presentation of CRENG Project on at the 7 th International scientific conference "Environmental Safety on Transport and Production – education, science, practice" on 9-12 September 2020	September	3	Participantas: Valerii Samsonkin Rozaliia Shcherbyna Oleksii Goretskyi
2	Presentation of CRENG Project on Scientific seminar in Ukraine State University of Railway Transport	15 Dec 2020	1	Participant – Prof. Valerii Samsonkin Results – CRENG+ Agreement signed
3	Coordinating meeting	15 Sep 2020	8	Zoom Meeting, Details in the minutes:

Communication



Risks Management

N0	Risk Factor	Risk	Strategy	Benefits of the strategy
1	Expiration of a tender because COVID 19 pandemic	Missing deadlines of starting pilot teaching	Conducting additional tender for three countries separated	Pilot operation of CRENG Labs will start from 1 Feb 2021
2	Obligatory Eng exam before entering MA program	Fail with students enrollment	Organize Eng exam preparation courses Focus on applicants who receive a second higher education	Additional 11 students enrolled
3	COVID 19 pandemic	Missing deadlines to conduct all dissemination events	Move meeting to the online environment, rearrange the plan of dissemination events	All meeting are according to the project work plan, the audience of listeners has expanded







Thank you for your attention!

DR. IULIIA BULGAKOVA



Associate Professor at the Department of Management of Railway Commercial Activities State University of Infrastructure and Technology